
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:19 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Brignano, Bob

Diary #: 818 Date: 30-Jun-2013 Sunday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 391

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

There is work in the field today, but no inspection by me on this Sunday.

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

ABF Engineer Ankur Singh is here for a half day (Sunday) to work with a crew loading out hydraulic jacks
to SDI for calibration. The calibration is scheduled to start later in the week and will be sent to SDI on
Monday. ABF mechanic Gene Pratt, mechanic Joe Hernandez, and operator Ian Wells spend less than a
half day loading the jacks on a truck for shipping out.

The agreed extra work with ABF is as follows:
Engineer Ankur Singh - 4 hrs (note: ABF Engineers are only paid 40 hrs a week, with no OT, but extra/OT
hours were worked today)
Mechanic Gene Pratt - 2.5 hrs DT
Mechanic Joe Hernandez - 1 hr DT
Operator Ian Wells - 1 hr DT
Forklift - 2 hrs OT
Pickup Truck - 2 hrs OT
Radios - 8.5 hrs DT (4 different radios)
See the attached Extra Work Order - Signed with ABF for CCO 314 work
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